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 1. Summary Judgment. An appellate court will affirm a lower court’s 
grant of summary judgment if the pleadings and admitted evidence show 
that there is no genuine issue as to any material facts or as to the ulti-
mate inferences that may be drawn from the facts and that the moving 
party is entitled to judgment as a matter of law.

 2. Contracts. The meaning of a contract and whether a contract is ambigu-
ous are questions of law.

 3. Judgments: Appeal and Error. When reviewing questions of law, an 
appellate court has an obligation to resolve the questions independently 
of the conclusion reached by the trial court.

 4. Jury Instructions: Appeal and Error. Whether a jury instruction is 
correct is a question of law, which an appellate court independently 
decides.

 5. Contracts. In interpreting a contract, a court must first determine, as a 
matter of law, whether the contract is ambiguous.

 6. ____. A contract written in clear and unambiguous language is not sub-
ject to interpretation or construction and must be enforced according to 
its terms.

 7. Contracts: Words and Phrases. A contract is ambiguous when a word, 
phrase, or provision in the contract has, or is susceptible of, at least two 
reasonable but conflicting interpretations or meanings.

 8. Contracts. The meaning of an ambiguous contract is generally a ques-
tion of fact.

 9. ____. Extrinsic evidence is not permitted to explain the terms of a con-
tract that is not ambiguous.
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10. Contracts: Intent. When a contract is unambiguous, the intentions of 
the parties must be determined from the contract itself.

11. Contracts. A court is not free to rewrite a contract or to speculate as to 
terms of the contract which the parties have not seen fit to include.

12. ____. When a court has determined that ambiguity exits in a document, 
an interpretive meaning for the ambiguous word, phrase, or provision in 
the document is a question of fact for the fact finder.

13. Contracts: Parol Evidence. A written instrument is open to explanation 
by parol evidence when its terms are susceptible to two constructions or 
where the language employed is vague or ambiguous.

14. Jury Instructions: Proof: Appeal and Error. In an appeal based on 
a claim of an erroneous jury instruction, the appellant has the burden 
to show that the questioned instruction was prejudicial or otherwise 
adversely affected a substantial right of the appellant.

Appeal from the District Court for Douglas County: 
J. Michael coFFey, Judge. Reversed and remanded for a 
new trial.

Larry E. Welch, Sr., Larry E. Welch, Jr., and Damien J. 
Wright, of Welch Law Firm, P.C., for appellant.

Steven E. Achelpohl and John A. Svoboda, of Gross & 
Welch, P.C., L.L.O., for appellee.

heavicaN, c.J., wright, coNNolly, MccorMack, Miller-
lerMaN, and cassel, JJ.

Miller-lerMaN, J.
NATURE OF CASE

Otoe County School District 66-0111, also known as 
Nebraska City Public Schools (the District), and Facilities 
Cost Management Group, LLC (FCMG), entered into a con-
tract wherein FCMG would provide architectural, represent-
ative, and managerial services in connection with the con-
struction and renovation of three schools within the District. 
FCMG filed an amended complaint in the district court for 
Douglas County against the District, alleging that the District 
had breached the contract by failing to pay the full amount 
due under the contract, and FCMG sought approximately 



- 644 -
Nebraska advaNce sheets

291 Nebraska reports
FACILITIES COST MGMT. GROUP v. OTOE CTY. SCH. DIST.

Cite as 291 Neb. 642

$2 million in damages. The parties filed cross-motions for 
partial summary judgment; the District generally argued that 
the contract was ambiguous, specifically sections 11.2 and 
12.7, and FCMG generally argued that the contract was not 
ambiguous. The district court granted FCMG’s motion and 
denied the District’s motion based upon its determinations 
that sections 11.2 and 12.7 were not ambiguous due to their 
language and the parties’ course of dealings.

After a jury trial, the district court entered judgment on the 
jury’s verdict for FCMG in the amount of $1,972,993. The 
district court denied the District’s motion for judgment not-
withstanding the verdict or for new trial. The District appeals, 
and FCMG cross-appeals. We determine that the district court 
did not err when it determined that section 12.7 of the contract 
is not ambiguous, but it erred when it determined that section 
11.2 is not ambiguous. Accordingly, the court committed preju-
dicial error when it gave jury instruction No. 2, which stated 
that “the contract in this case is not ambiguous.” As explained 
below, we reverse, and remand for a new trial.

STATEMENT OF FACTS
The threshold issue presented in this appeal is whether 

sections 11.2 and 12.7 of the contract are ambiguous. The 
contract is based on a 1987 version of the American Institute 
of Architects’ “Standard Form of Agreement Between Owner 
and Architect.” As the Court of Special Appeals of Maryland 
has observed:

The standard form contracts drafted by the [American 
Institute of Architects (AIA)] are widely used. One 
author has stated that the AIA documents are the most 
widely used standard form contracts in the construction 
industry. See 1 Steven G.M. Stein, Construction Law, 
¶ 3.02[1][b] (Matthew Bender 1999)(footnote omitted) 
(stating that AIA forms “have the longest history and 
are the most widely used and well known of the stan-
dard forms.”).
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Notre Dame v. Morabito, 132 Md. App. 158, 174, 752 A.2d 
265, 273-74 (2000). However, the parties customized some 
sections of the contract, including sections 11.2 and 12.7 at 
issue in this case. The contract defines the District as the 
“Owner” and FCMG as the “Architect” even though the activi-
ties of FCMG were not limited to architectural services.

Pertinent sections of the contract are quoted below. Section 
11.2, one of the customized provisions of the contract, is titled 
“BASIC COMPENSATION,” and it provides:

Fees shall be as outlined in the attached Recommended 
Compensation schedule as applicable to each component 
facility of the Project and shall be included in various 
categories of the Project Budget for Basic Services for 
Site and Construction work, Master Planning, Equipment, 
Additional Services for Remodeling and Additions, 
and Contingency allowances. Corresponding Project 
Reimbursable Expenses and costs for [the District’s] 
Representative/Project Management services shall also 
be paid as included in the Project Budget. These fees and 
costs are intended to be converted to Lump Sum amounts 
with the initial approval by the [District] and [FCMG] of 
the Project Scope, Budget, and concept to be advanced 
for funding. Lump Sum amounts and inclusions shall 
remain effective for the duration of the Project(s), except 
in the event of approved changes in the scope of work or 
alternatives to be bid adding two percent or more to the 
scope. In such event the Lump Sum fees and costs shall 
be increased proportionately to reflect the full percentage 
of changes.

A grid is attached to most copies of the contract in the record. 
The grid appears to be a schedule of fees for various services.

Section 12.7, another customized provision of the contract, 
is titled “RESPONSE TO DISTRICT’S REQUEST FOR 
PROPOSAL,” and it provides:

The Architect’s Response to the District’s Request 
for Proposal is attached to this Agreement for general 
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reference purposes including overviews of projects and 
serv ices. [The District’s] approvals following execution 
of this Agreement and related to the scope of work on 
the individual projects and corresponding portions of 
Project Budgets during the various Phases shall incor-
porate applicable adjustments through the projects [sic] 
development.

The “Architect’s Response to the District’s Request for 
Proposal” referred to in section 12.7 is not attached to any 
copy of the contract in the record, and there is no such docu-
ment bearing the title “Architect’s Response to the District’s 
Request for Proposal.” The parties may have been referring to 
exhibit 72, which is FCMG’s 72-page proposal submitted in 
response to the District’s request for proposals, and possibly 
in addition, exhibit 19, which is 21 pages of questions and 
answers exchanged between the parties.

With respect to the background facts of this case, in March 
2007, the District issued a request for proposals in connec-
tion with the construction and renovation of three schools 
within its school district. In response to the District’s request 
for proposals, FCMG submitted its proposal dated March 29, 
2007. FCMG’s proposal is in the record as exhibit 72. In its 
proposal, FCMG stated that it was to serve as the project’s 
architect, the District’s representative, and the project’s man-
ager. Specifically, the proposal stated:

FCMG is not a traditional architectural firm. We spe-
cialize as independent Owner’s Representatives for pro-
gram and project development and management services. 
From this independent perspective, we offer your District 
an opportunity to better control the costs, extended func-
tion, and flexibility within the proposed facilities. We 
have the unique ability to offer guaranteed maximum cost 
options to assure that the bonds requested and approved 
by the voters will do the job . . . so that they know before 
they vote what they will receive . . . and also know that 
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the quality will be consistent with today’s version of the 
Middle School success.

With respect to rates for the project, FCMG’s proposal 
stated:

FCMG negotiates its fees with its clients in order 
to provide the best value for the dollar and to respond 
directly to the nature of the actual projects selected to be 
funded or further developed. We utilize Lump Sum fees 
which are incorporated in the projects [sic] budgets. The 
examples in this Response each include allowances for all 
fees and expenses.

. . . .
We guarantee that the aggregate fees of our firm 

together with the Technical Services Consultants will 
not exceed typically published guidelines for full Basic 
Services of the entire professionals [sic] team.

. . . .
We encourage you to consider fees on a cost per square 

foot basis rather than simple percentage. Because our 
projects are typically 15% or more less in construction 
costs, technical fees typically follow suit and are less per 
square foot. Again, we encourage lump sum fees that pro-
duce the lowest bottom line at project completion.

After receiving FCMG’s proposal, the board of directors 
of the District sent FCMG a series of written questions con-
cerning the proposal, and FCMG provided its answers in a 
document dated June 22, 2007. These questions and answers 
are in the record as exhibit 19. In response to the question 
“[d]o you have a guaranteed maximum price for the project,” 
FCMG stated:

Yes. The $20.76 million figure provided the Board 
in our proposal response is an example of a guaran-
teed maximum funding equal or greater in square foot-
age and quality to that which the District had proposed 
in its recent study. Another alternative, one which pro-
vided very substantially improved flexibility and square 
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footage for educational delivery was also provided at a 
much lower cost than the recent study by others.

Guaranteed maximum price options are clearly avail-
able to the District in our planning approach. Following 
establishment of the exact scope of the work by the Board 
as it assesses various options and alternatives, we can be 
in a position to set maximum required bond proceeds and 
related funding for the group of projects.

. . . .
The budgets offering a nearly $4 million savings which 

FCMG presented to [the District] represents a guaranteed 
maximum price approach matched to input provided by 
the District through its previous study for equivalent or 
greater footage and quality for the group of projects.

The District and FCMG entered into the contract, dated 
July 18, 2007, of which pertinent sections are quoted above. 
A bond to fund the project successfully passed in the fall of 
2007, and the project subsequently commenced. During com-
pletion of the project, the board of the District made various 
changes to the project. FCMG at various times presented the 
District’s board with budget grids regarding the project, and 
FCMG regularly sent invoices to the District. The invoices 
were for work performed by various contractors and FCMG’s 
fees. The District paid the invoices from March 2008 until 
May 2009, when it stopped paying the invoices because it 
learned that the project was almost $2 million over budget. 
The parties seem to agree that contractors were paid and that 
the subject matter of this case is limited to amounts claimed 
by FCMG.

On June 29, 2012, FCMG filed its complaint against the 
District alleging breach of contract and seeking $2,016,747.52 
in damages plus interest, attorney fees, and costs. FCMG filed 
an amended complaint on February 11, 2013, in which it added 
its claim of unjust enrichment. The District filed its answer 
to the amended complaint on March 13, in which it gener-
ally denied FCMG’s allegations, raised various affirmative 



- 649 -
Nebraska advaNce sheets

291 Nebraska reports
FACILITIES COST MGMT. GROUP v. OTOE CTY. SCH. DIST.

Cite as 291 Neb. 642

defenses, and brought counterclaims which it later abandoned. 
The unjust enrichment claim was abandoned at trial.

The parties filed cross-motions for partial summary judg-
ment on the issue of whether the contract was ambiguous, 
specifically sections 11.2 and 12.7, quoted above. The District 
reads the contract as providing for a guaranteed maximum 
price; but failing that interpretation, the District argued that 
the contract was ambiguous as to whether the parties intended 
to fix a guaranteed maximum price for the budget and, in the 
event increases were permitted, the method as to how to cal-
culate FCMG’s fees for increases to the scope of the project. 
FCMG argued that the contract was not ambiguous, based 
on the language of the contract. FCMG further argued that 
the parties’ conduct during performance of the contract indi-
cated the true intent of the parties as to the payment of costs 
and fees.

After a hearing, the district court concluded that neither 
section 11.2 nor section 12.7 was ambiguous. The district 
court filed its order on February 11, 2014, in which it granted 
FCMG’s motion for partial summary judgment and denied the 
District’s motion for partial summary judgment. In its order, 
with regard to section 12.7, the court stated that “[o]ne issue 
is the effect to be given to [FCMG’s response] submitted . . . 
in response to questions from the [District] regarding the proj-
ect.” The court quoted section 12.7 of the contract and found 
that “while the words ‘for general reference purposes’ are pos-
sibly ambiguous they do not equate to incorporating [FCMG’s 
response] into the terms of the contract between [FCMG] and 
[the District] and, therefore, cannot be a basis to determine 
fees and costs pursuant to the contract.” With respect to sec-
tion 11.2, the district court stated that the District routinely 
paid invoices submitted by FCMG from March 2008 through 
May 2009, and that therefore, “there was a course in dealing 
between the parties which evidences a lack of ambiguity in 
[section 11.2 of] the contract.” Accordingly, the court granted 
FCMG’s motion and denied the District’s motion for partial 
summary judgment.
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A jury trial was held February 10 through 14, 2014. When 
FCMG rested its case, the District moved for directed verdict, 
which the district court denied. At the close of all the evidence, 
both parties moved for directed verdict, and the court denied 
both motions. The case was submitted to the jury, and jury 
instruction No. 2 provided in pertinent part:

The Court has determined as a matter of law that 
the following facts exist and that you must accept them 
as true:

1. That the parties entered into a contract related to 
the construction/remodeling of three facilities for the 
[District] on August 9, 2007.

2. That the Court has determined that the contract in 
this case is not ambiguous.

(Emphasis supplied.)
After trial, the jury returned a verdict in favor of FCMG 

in the amount of $1,972,993, and by order filed February 19, 
2014, the district court accepted the jury’s verdict and entered 
judgment for FCMG and against the District in the amount of 
$1,972,993. On February 27, the District filed its motion for 
judgment notwithstanding the verdict or, in the alternative, for 
new trial. The district court denied the District’s motion in an 
order filed April 1.

The District appeals, and FCMG cross-appeals.

ASSIGNMENTS OF ERROR
The District claims 10 assignments of error on appeal, 

and FCMG claims one assignment of error on cross-appeal; 
however, we restate only those assignments of error of the 
District that are necessary for the disposition of this case. 
See Gray v. Kenney, 290 Neb. 888, 863 N.W.2d 127 (2015) 
(stating appellate court is not obligated to engage in analy-
sis that is not necessary to adjudicate case and controversy 
before it). The District claims the district court erred when it 
granted FCMG’s motion for partial summary judgment based 
upon the court’s determinations that sections 11.2 and 12.7 
of the contract are not ambiguous and that the concept of 
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a guaranteed maximum price was not incorporated into the 
contract. The District also claims that the district court erred 
when it gave jury instruction No. 2, which stated that the con-
tract was not ambiguous.

On cross-appeal, FCMG raises an issue pertaining to interest 
allegedly owed to it by the District. Given our disposition of 
the District’s appeal, we need not reach the issue raised in the 
cross-appeal.

STANDARDS OF REVIEW
[1] An appellate court will affirm a lower court’s grant of 

summary judgment if the pleadings and admitted evidence 
show that there is no genuine issue as to any material facts 
or as to the ultimate inferences that may be drawn from the 
facts and that the moving party is entitled to judgment as a 
matter of law. Neun v. Ewing, 290 Neb. 963, 863 N.W.2d 
187 (2015).

[2,3] The meaning of a contract and whether a contract is 
ambiguous are questions of law. David Fiala, Ltd. v. Harrison, 
290 Neb. 418, 860 N.W.2d 391 (2015). When reviewing ques-
tions of law, an appellate court has an obligation to resolve the 
questions independently of the conclusion reached by the trial 
court. Id.

[4] Whether a jury instruction is correct is a question of 
law, which an appellate court independently decides. Warner v. 
Simmons, 288 Neb. 472, 849 N.W.2d 475 (2014).

ANALYSIS
The District claims that the district court erred when it 

determined that both section 11.2 and section 12.7 of the con-
tract were not ambiguous. The District therefore argues that 
the court erred when it denied the District’s motion for partial 
summary judgment and granted FCMG’s motion for partial 
summary judgment. The District further claims that the court 
erred when it gave jury instruction No. 2, which states that 
“the contract in this case is not ambiguous.” As a matter of 
law, we conclude that section 12.7 is not ambiguous but that 
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section 11.2 is ambiguous. That is, the court did not err when 
it determined that section 12.7 is not ambiguous, but it erred 
when it determined that section 11.2 is not ambiguous. As a 
result, the court erred when it entirely denied the District’s 
motion for partial summary judgment and entirely granted 
FCMG’s motion for partial summary judgment. Furthermore, 
based upon our determination that section 11.2 is ambiguous, 
the court erred when it gave jury instruction No. 2, which 
stated that the contract in this case as a whole is not ambigu-
ous. The errors identified above require that we reverse, and 
remand for a new trial.

[5-8] The rules of law applicable to this contract case are 
familiar. In interpreting a contract, a court must first deter-
mine, as a matter of law, whether the contract is ambiguous. 
David Fiala, Ltd. v. Harrison, supra. A contract written in 
clear and unambiguous language is not subject to interpretation 
or construction and must be enforced according to its terms. 
Davenport Ltd. Partnership v. 75th & Dodge I, L.P., 279 Neb. 
615, 780 N.W.2d 416 (2010). A contract is ambiguous when 
a word, phrase, or provision in the contract has, or is sus-
ceptible of, at least two reasonable but conflicting interpreta-
tions or meanings. David Fiala, Ltd. v. Harrison, supra. The 
meaning of an ambiguous contract is generally a question of 
fact. Gary’s Implement v. Bridgeport Tractor Parts, 270 Neb. 
286, 702 N.W.2d 355 (2005). See, also, David Fiala, Ltd. v. 
Harrison, supra.

Section 12.7 Is Not Ambiguous.
The District would prefer that the contract be read as pro-

viding a guaranteed maximum price and that it owes nothing 
further to FCMG. On appeal, the District argues that section 
12.7 of the contract is ambiguous, that exhibits 19 and 72 
are incorporated into the contract via section 12.7, and that 
by incorporating exhibits 19 and 72, the contract provides a 
guaranteed maximum price. The District challenges the district 
court’s ruling to the contrary. We reject this argument.
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In describing a guaranteed maximum price contract, the 
Indiana Court of Appeals has stated that “[a] guaranteed max-
imum price provides a cap on a party’s financial obligations. 
It is the greatest amount a party is required to pay for the 
contracted services.” TRW, Inc. v. Fox Development Corp., 
604 N.E.2d 626, 630 (Ind. App. 1992).

Section 12.7 is a provision customized by the parties, and 
it provides:

The Architect’s Response to the District’s Request 
for Proposal is attached to this Agreement for general 
reference purposes including overviews of projects and 
services. [The District’s] approvals following execution 
of this Agreement and related to the scope of work on 
the individual projects and corresponding portions of 
Project Budgets during the various Phases shall incor-
porate applicable adjustments through the projects [sic] 
development.

No copy of the contract in the record bears an attachment 
labeled “Architect’s Response to the District’s Request for 
Proposal” referred to in section 12.7, and there is no such 
document bearing that title in the record. The reference may be 
to exhibit 72 and/or exhibit 19.

In its February 11, 2014, order, in which the district court 
granted partial summary judgment in favor of FCMG, the 
district court rejected the District’s argument that section 12.7 
was ambiguous. The court stated that “while the words ‘for 
general reference purposes’ are possibly ambiguous they do 
not equate to incorporating [FCMG’s responses] into the terms 
of the contract between [FCMG] and [the District] and, there-
fore, cannot be a basis to determine fees and costs pursuant to 
the contract.”

We agree with the district court that section 12.7 does not 
incorporate FCMG’s responses and the precontract negotia-
tions into the contract. The expression “for general reference 
purposes,” interesting though it may be, contrasts with a pro-
vision, common in contract law, which incorporates another 
document by reference. Compare Baker’s Supermarkets v. 
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Feldman, 243 Neb. 684, 688, 502 N.W.2d 428, 432 (1993) 
(reading original lease and supplemental agreement as inte-
grated where supplemental agreement stated that original 
lease was “‘by this reference deemed incorporated’”). Section 
12.7 simply does not incorporate FCMG’s responses into 
the contract.

The District’s suggestion that section 12.7 is ambiguous 
and establishes a guaranteed maximum price is belied by other 
contract language. The standard language of section 5.2.2 pro-
vides: “No fixed limit of Construction Cost shall be established 
as a condition of this Agreement by the furnishing, proposal 
or establishment of a Project budget, unless such fixed limit 
has been agreed upon in writing and signed by the parties 
hereto.” In Anderzhon/Architects v. 57 Oxbow II Partnership, 
250 Neb. 768, 553 N.W.2d 157 (1996), we examined a contract 
that contained the exact standard language of section 5.2.2. In 
Anderzhon/Architects, the parties entered into the contract for 
the design and construction of a residential apartment complex. 
The parties had anticipated that the construction costs of the 
project would be approximately $27,000 to $30,000 per unit, 
but ultimately, the costs of construction were approximately 
$39,000 to $43,000 per unit. We noted that there was no writ-
ten term in the contract which established a construction bud-
get constraint and stated that “[s]ection 5.2.2 of the contract 
specifies that construction costs are not a condition of the 
agreement unless such a condition is made by the parties in 
writing.” Id. at 775, 553 N.W.2d at 161. We then noted that 
the record did not contain any evidence that the parties made a 
writing with respect to a fixed limit of construction costs, and 
we stated that the parties “intended the contract to be a final 
expression of the terms it contains with regard to the project 
budget limitations.” Id.

Similarly, in the present case, there is no language in the 
contract that the parties intended there to be a fixed budget 
with respect to construction costs or otherwise. As deter-
mined above, section 12.7 is not ambiguous and does not 
incorporate any documents that would establish a guaranteed 



- 655 -
Nebraska advaNce sheets

291 Nebraska reports
FACILITIES COST MGMT. GROUP v. OTOE CTY. SCH. DIST.

Cite as 291 Neb. 642

maximum price. Accordingly, we conclude that section 12.7 is 
not ambiguous and does not incorporate a guaranteed maxi-
mum price into the contract and that therefore, the district 
court did not err when it so determined.

Section 11.2 Is Ambiguous.
The District also argues that section 11.2 of the contract 

dealing with increased charges is ambiguous and claims that 
the district court erred when it determined that it was not 
ambiguous in its order granting partial summary judgment in 
favor of FCMG. We agree with the District that section 11.2 
is ambiguous; the district court’s ruling to the contrary was 
reversible error.

As stated above, section 11.2 is a provision customized by 
the parties and it provides:

Fees shall be as outlined in the attached Recommended 
Compensation schedule as applicable to each component 
facility of the Project and shall be included in various 
categories of the Project Budget for Basic Services for 
Site and Construction work, Master Planning, Equipment, 
Additional Services for Remodeling and Additions, 
and Contingency allowances. Corresponding Project 
Reimbursable Expenses and costs for [the District’s] 
Representative/Project Management services shall also 
be paid as included in the Project Budget. These fees and 
costs are intended to be converted to Lump Sum amounts 
with the initial approval by the [District] and [FCMG] of 
the Project Scope, Budget, and concept to be advanced 
for funding. Lump Sum amounts and inclusions shall 
remain effective for the duration of the Project(s), except 
in the event of approved changes in the scope of work or 
alternatives to be bid adding two percent or more to the 
scope. In such event the Lump Sum fees and costs shall 
be increased proportionately to reflect the full percentage 
of changes.

In its February 11, 2014, order, the district court deter-
mined that section 11.2 is not ambiguous. In reaching its 
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determination, the court looked to the parties’ course of deal-
ing. The court noted that FCMG met with the board of the 
District in March 2008 to review the billing process and that 
the board continued to pay invoices submitted by FCMG 
through May 2009. The court then pointed to the parties’ 
course of dealing “[a]s evidence of the manner in which fees 
on increases in the scope of the project were calculated . . . .”

As an example demonstrating the basis for its ruling, the 
court noted invoice No. 29-1006, dated November 30, 2008, 
which stated that the original project area was 69,000 square 
feet and that 5,619 square feet had been added to the original 
area. The court stated that the additional square footage was 
billed at $9.22 per square foot, which was calculated based 
on the square footage cost of the original project area. The 
court observed that invoice No. 29-1006 was paid in full by 
the District, and that “[t]hus, there was a course in dealing 
between the parties which evidences a lack of ambiguity in the 
contract.” The district court erred in employing the foregoing 
approach to reaching its determination regarding ambiguity 
and, as a matter of law, erred in its result.

[9,10] We have previously stated that extrinsic evidence 
is not permitted to explain the terms of a contract that is not 
ambiguous. Gary’s Implement v. Bridgeport Tractor Parts, 270 
Neb. 286, 702 N.W.2d 355 (2005); Spanish Oaks v. Hy-Vee, 
265 Neb. 133, 655 N.W.2d 390 (2003). When a contract is 
unambiguous, the intentions of the parties must be deter-
mined from the contract itself. Spanish Oaks v. Hy-Vee, supra. 
Accordingly, if section 11.2 of the contract was not ambigu-
ous, as the district court determined, then it was not appropri-
ate for the district court to look to extrinsic evidence, such as 
the parties’ course of dealings, to so conclude.

The District contends that the language of section 11.2 is 
ambiguous because it is not clear how the “scope of work” is 
to be determined, which in turn serves as a basis for increased 
fees and costs which, in the language of the contract, “shall be 
increased proportionately.”
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“[S]cope of work” is not a defined term in the contract. It 
is not clear what is encompassed by “scope of work.” There 
is some suggestion that square footage may be one way that 
scope of work may be determined, but there are arguably 
other ways to determine the scope of work under the contract. 
For example, FCMG asserts that the contract provides that 
“not only square footage increases, but increases relating to 
non-square footage items such as equipment and Owner’s 
Representative fees” are included in scope of work. Brief 
for appellee at 8. We conclude as a matter of law that sec-
tion 11.2, and in particular “scope of work,” is ambiguous 
and that the district court erred when it determined that sec-
tion 11.2 is not ambiguous and entered summary judgment 
orders accordingly.

Jury Instruction No. 2 Was  
Prejudicial Error.

The District claims that the district court erred when it 
gave jury instruction No. 2 because, inter alia, the contract 
was ambiguous and instruction No. 2 stated to the contrary. 
We understand, in addition, that the District believes jury 
instruction No. 2 was erroneous because it is confusing. In this 
regard, we note that during its deliberations, the jury sent out 
a note asking the court: “If we were to decide for [FCMG], 
are we allowed to reduce the amount of the award? And, if so, 
do we need to show how we calculated the reduced amount?” 
We determine that jury instruction No. 2 constituted prejudi-
cial error.

[11-13] We have stated that a court is not free to rewrite 
a contract or to speculate as to terms of the contract which 
the parties have not seen fit to include. Bedore v. Ranch Oil 
Co., 282 Neb. 553, 805 N.W.2d 68 (2011). Rather, when a 
court has determined that ambiguity exits in a document, an 
interpretive meaning for the ambiguous word, phrase, or pro-
vision in the document is a question of fact for the fact finder. 
David Fiala, Ltd. v. Harrison, 290 Neb. 418, 860 N.W.2d 391 
(2015). In this regard, we have stated in a jury case that when 
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the terms of the contract are in dispute and the real intentions 
of the parties cannot be determined from the words used, 
the jury, not the court, should determine the issue from all 
the facts and circumstances. Gary’s Implement v. Bridgeport 
Tractor Parts, 270 Neb. 286, 702 N.W.2d 355 (2005). A 
written instrument is open to explanation by parol evidence 
when its terms are susceptible to two constructions or where 
the language employed is vague or ambiguous. Davenport 
Ltd. Partnership v. 75th & Dodge I, L.P., 279 Neb. 615, 780 
N.W.2d 416 (2010).

Because section 11.2 is ambiguous, parol evidence should 
have been permitted at trial and the court should have given 
the issue of the meaning of the ambiguous contract to the jury. 
However, in this case, the district court instructed the jury 
as follows:

The Court has determined as a matter of law that 
the following facts exist and that you must accept them 
as true:

1. That the parties entered into a contract related to 
the construction/remodeling of three facilities for the 
[District] on August 9, 2007.

2. That the Court has determined that the contract in 
this case is not ambiguous.

(Emphasis supplied.) We determine it was error for the court to 
instruct the jury that the contract in this case is not ambiguous. 
Rather, the court should have instructed the jury that section 
11.2 of the contract was ambiguous and that the jury was to 
determine its meaning.

[14] Whether a jury instruction is correct is a question of 
law, which an appellate court independently decides. Warner 
v. Simmons, 288 Neb. 472, 849 N.W.2d 475 (2014). In an 
appeal based on a claim of an erroneous jury instruction, the 
appellant has the burden to show that the questioned instruc-
tion was prejudicial or otherwise adversely affected a substan-
tial right of the appellant. Id.

We conclude that the district court’s error in the giving 
of jury instruction No. 2 was prejudicial and constitutes 



- 659 -
Nebraska advaNce sheets

291 Nebraska reports
FACILITIES COST MGMT. GROUP v. OTOE CTY. SCH. DIST.

Cite as 291 Neb. 642

reversible error. Had the court not erroneously determined 
that section 11.2 was unambiguous and granted partial sum-
mary judgment in favor of FCMG based upon this deter-
mination, the parties could have presented evidence at trial 
with respect to the meaning of section 11.2, specifically the 
meaning of “scope of work.” The parties could have framed 
their arguments differently at trial to address the meaning of 
section 11.2 and how they believed the jury should interpret it 
and award damages, if any. Therefore, we determine that jury 
instruction No. 2, which stated that “the contract in this case 
is not ambiguous,” is prejudicial error, and we reverse, and 
remand for a new trial.

Because we conclude that a new trial is required, we do not 
reach the District’s remaining assignments of error or FCMG’s 
assignment of error on cross-appeal. See Gray v. Kenney, 290 
Neb. 888, 863 N.W.2d 127 (2015) (stating appellate court is 
not obligated to engage in analysis that is not necessary to 
adjudicate case and controversy before it).

CONCLUSION
We determine that the district court did not err when it 

determined that section 12.7 of the contract was not ambigu-
ous, but did err when it determined that section 11.2 of the 
contract was not ambiguous. Accordingly, the district court 
prejudicially erred when it gave jury instruction No. 2, which 
stated that the contract in this case is not ambiguous. For 
the reasons explained above, we reverse, and remand for a 
new trial.

reversed aNd reMaNded For a New trial.
stephaN, J., not participating.


